
Quarterly Report - Active Consultant Engineering Services
Andrew

169

MOU D1-2

Surveying work at the intersection of W and D with Route 169

Bartlett & West Engineers

12/5/2001

Surveying

88County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

54

J3P0664  MOU D3-1

Surveying Contract

Poepping Stone Bach & Associates Inc.

1/20/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain-Pike

KK, Y & 54

J3S0631, J3S0500 & J3S0576

Replace Existing Bridges

TSI Engineering

12/14/2000

RD&BR

45County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Bates-Barton

71

J7P0725 & J7P0726 MOU D7-1

Improve Intersections At 71/52 & 71/126

HNTB

11/17/2000

RD

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Benton

65

J4P0936D

0.4 Mi. S/O Pettis C/L To 6.71 Mi. S/O Pettis C/L

Burns & McDonnell

8/9/2000

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Bollinger, Cape Gira

J0P0803 & J0P0805

City Of Cape Girardeau & City Of Marble Hill

Smith & Company

3/23/2000

2 BR(PED/BIKE) & TRAIL

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

I-70

J4I1341G  SIU#4

Second tier environmental impact statement east of Columbia to 
west of Columbia

Ch2m Hill Inc.

2/27/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

I-70

J4I1341H  SIU#5

Second tier environmental document study east of Columbia to 
west of Kingdom City

Zambrana Engineering, Inc.

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

116

J1S0568 MOU D1-5

Surveying

Midland Surveying

1/24/2003

Surveying

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

59

J1P0800

geomorphic survey for an archaeological investigation

University of Arkansas-Geosciences

9/26/2003

Environmental

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

59

J1P0800

Missouri River Br. Replacement and roadway from Atchison, KS 
to Rte 45

MACTEC Inc. / Harding ESE

5/22/2001

LOC-ENV

47County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Buchanan

59

J4P0800

geomorphic survey of the Missouri River floodplain in Buchanan 
Co

University of Arkansas-Geosciences

7/10/2003

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

6

J1P0821  MOU D1-6

Surveying

Midland Surveying

5/29/2003

Surveying

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

AC

J1S0834

Location Study for Riverside Dr. in St. Joseph

George Butler Associates Inc.

2/19/2003

LOC-ENV

38County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

I-29

J1I0792

Bridge Replacement over I-29 at Pickett Road

Burns & McDonnell

6/13/2001

RD

20County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

60

J0P0573

Carter County line East to Rte 67

Smith & Company

5/27/2003

CI

28County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

60

J0P0573B

Bridge Nos. L06571, A5492, A6443 & A6444

HNTB

1/23/2001

BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Butler

60 & 67

J0P0573D

Develop Letting Plans for

Black & Veatch

2/18/2004

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

67 & M

J0P0339  GHQ-4

Former Ellis Grocery Property  (Hazardous waste services)

TETRA TECH, INC.

11/21/2003

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Caldwell

D & W

J1S0573 MOU D1-3

Provide topographic mapping using surveying instruments.

Bartlett & West Engineers

3/13/2002

Surveying

75County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Caldwell & Clinton

HH, 116, H

J1S0575, J1P0576, J1P0776 & 
J1SP578

Bridge Replacement

Harrington & Cortelyou Inc.

7/16/2001

RD

75County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway

94

J5S0351B

Cultural Resource Investigation (23CY227)  Bridge replacement 
(S-552)

Archaeological Research Center Of St. Louis, Inc.

5/4/1999

Enviromental

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway & Montgo

I-70

J4I1341J  SIU#6

Second tier environmental assessment from Kingdom City to Rte. 
19

Wilbur Smith Associates

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Camden

5

J5P0590

Rte. 5 & L.R.5-72 Over Beauty Cave Hollow Br. No. A6340 & 
A6341

HNTB

8/10/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

5

J5P0590 & J5P0591

South Of Niangua Bridge To North Of Route 7 JCT.

Sverdrup Civil

12/22/1998

RD

89County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

74

J0U0321G

Bridge Plans for Bridge No.  A5076 over the Mississippi River

HNTB

4/5/2002

BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

AB

J0S0860  MOU D10-1

Develop Right of Way Plans

Kuhlmann Design Group Inc.

2/16/2004

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

I-55

J0I0558

Bridge No. A6189 Over Headwater Diversion Channel

Bucher Willis & Ratliff

6/6/2000

BR

97County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll - Lafayette

65

J2P0639

Bridge No. A5910 - Missouri River Bridge At Waverly

Harrington & Cortelyou Inc.

5/15/2000

BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Carroll, Saline & Laf

65

J2P0639

Replace Waverly Bridge over Missouri River on New Alignment

Burns & McDonnell

7/16/2001

79County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll-Saline

D, 139, J

J2S0455 & J2S0419 & J2S0421

Bridge Replacements

Harrington & Cortelyou Inc.

9/6/2000

RD & BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carter

60

J9P0359

Bridge No. A6672 and A11941

McDonald & Warger

11/20/2001

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carter - Cape Girar

34

J9P0456Z

Rte. 60 - Rte. 72

QST Infrastructure Inc.

4/9/1999

LOC-ENV

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cedar

32

J7P0362

Bridge No. A4772 Over Horse Creek

Scott Consulting Engineers P.C.

5/12/2000

BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cedar

32

J7P0677

Bridge No. A4773 Over Cedar Creek

Scott Consulting Engineers P.C.

5/12/2000

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Christian & Hickory

14 & 64

J8S0654 & J8P0685

Bridge Nos. A-894 & A-1002R - Christian - Rt. 14 & Hickory - Rt. 
64 (and study for Br A08941) (Bridge over Pomme de Terre

HNTB

1/2/2001

RD & BR

83County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Christian/Greene/La

60

J8P0687

West of [W/O] Marionville to James River Freeway.

Ch2m Hill Inc.

6/13/2001

RD

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark & Lewis

61

J3P0423, J3P0423B, J3P0424 
& J3P0424B (03/03/04 
J3P0424B 88%complete) 

Upgrade existing 2 lane roadway to a four-lane expressway from 
Route B in Lewis County to 0 7 mile north of Route 61 and 136

Crawford Murphy & Tilly

3/6/2001

RD & BR

88County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

69

J4P1099 & J4P1476B

Prepare Letting plans to replace bridge in southbound lane over 
Fishing River and replace deck on bridge over Holmes Creek 4 0

George Butler Associates Inc.

6/6/2002

RD

50County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay & Jackson, MO

I-35, I-70, 71, I-435 

J4I1327C

ITS

Black & Veatch

6/9/1998

ITS

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Clay / Jackson

I-29 / I-35

J4I1507

Location study Mo. River bridge in the vicinity of the existing 
Paseo Bridge

HNTB

4/16/2003

Environmental

42County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Clay/ Jackson

I-35

J4I1326

Rehabilitation of the Paseo Bridge Bridge No. L07345

Parsons

9/26/2003

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay/Jackson

I-435

J4I1634

Rehabilitation of the bridge over the Missouri River and 
associated roadway work

HNTB

10/30/2003

BR

5County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay-Jackson

269

J4U1303D

Bridge No. A5817 over Missouri River

Harrington & Cortelyou Inc.

8/23/1996

Bidge Design

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clinton

69

J1S0822  MOU D1-11

Land corner ties  Rte 116 & 69

Midland Surveying

9/22/2003

Surveying

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole - Osage

50 & 63

J5P0780

Replace Superstructure and Widen Bridge A05061 Over The 
Osage River (A6387 Old Number)

Harrington & Cortelyou Inc.

8/10/2000

BR

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cole/Callaway

54 & 63

STP-3100(507)

Develop letting plans for Missouri River Bridge

Jacobs Engineering Group, Inc.

2/26/2004

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Cooper and Boone

I-70

J4I1341F  SIU#3

Second tier environmental assessment from Boonville to 
Rocheport

Harding ESE

2/26/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Crawford, Dent, & 

M, 32, 8, N & F

J9S0392, J9P0494, J9P0495, 
J9S0493 & J9S0446

Bridge Replacements

Scott Consulting Engineers P.C.

12/15/2000

RD & BR

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dade, McDonald, N

Various

4I0766EBR-NBIS(702)

Off System Bridge Inspections

Harrington & Cortelyou Inc.

10/29/2001

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess

B

J1S0584

Bridge replacement over Hickory Creek

McDonald & Warger

7/16/2001

RD & BR

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess

B

J1S0661

1.2 Miles E/O Rt. I-35 to 2.0 Miles E/O I-35 - Replace two bridges 
and relocate Rt B

McDonald & Warger

7/16/2001

RD & BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Dekalb

Z & 0

J1S0718 & J1S0722

Conceptual Plans, Preliminary Design, Right of Way and Contract 
Plans to include Bridfge Plans

Harding ESE

7/6/2001

RD & BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Dent

32

J9P0291B  MOU No. GHQ_3

Evaluate soil and groundwater

Midwest Environmental

12/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dent

72

J9P0362

South of Route FF to Salem

Tri State

2/2/2001

RD & BR

39County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dunklin

412

J0P0570B

Bridge Nos. A6630, A6631, A6632, A6633, & A6634

HNTB

6/13/2001

BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dunklin

412

J0P0570B & J0P0570C

Construction of new floodway bridges and grading for east bound 
lanes (MOU #1)

4/16/2003

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

100

J6S0790, J6S1002, J6S1003 & 
J6P1004

Rte. I-44 To Rte.Oo

Booker Assoc. Inc.

1/12/1996

LOC-ENV

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

A

J6S1494

Add third lane from Route 100 to Chambers Drive in Washington, 
MO

Doering Engineering

12/5/2001

RD

60County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

CC & H

J6S1059 & J6S1060

Replace 3 bridges over Big Creek and Ausbin Creek (Route CC) 
and Boone Creek (Route H)

Modjeski & Masters Inc.

2/4/2002

RD &BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

F

J6S1507

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0735

Rte. 100 (West Junc.) To St. Louis County

Harding ESE

9/8/1993

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0735

Prepare letting plans

Harding ESE

7/23/2002

RD

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0977

St. Clair Rest Area upgrade

Burns & McDonnell

3/12/2003

RD

51County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I1508

Interchange at Existing Rte. 100 at Gray Summit

Volz Inc.

6/4/2001

RD

32County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

I-44OR

J6I0899

0.7 Mi E/0 Rte. 100

Zurheide-Herrmann Inc.

5/6/1994

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

O

J6S1511, J6S1513, J6S1514

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

J6S1007

Railroad Bridge at Labadie

Bucher Willis & Ratliff

10/25/2001

RD & Br.

36County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

VV, 185 & KK

J6S1467, J6S1468 & J6S1074

Over Big Berger Creek, Burlington Northern Rr & Buck Lick Creek

Atkins Benham, Inc.

12/4/2000

RD & BR

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Gentry

DD

J1S0811

Replace Bridge Deck & Superstructure over Little Muddy Creek.

McDonald & Warger

7/16/2001

RD & BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

60

J8P0677

Contract plans from MO 174 to west city limits in Repbulic.

Delich Roth & Goodwillie

11/14/2000

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Greene

60

J8P0683

From Rte 65 Springfield to Bus 60 in Rogersville.

Clyde Durham Surveying

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene & Christian

M, AD & F

J8U0557, J8S0681 & J8S0615

Replace Bridge No. K-281 over Finley Creek 0.1 miles East of 
Route NN Replace Bridge No P-814 over Sawyer Creek 1 1

Harding ESE

2/13/2001

RD & BR

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Holt

159

J1P0777

Mo. River Bridge replacement at Rulo, NE

HNTB

11/4/1999

LOC-LOC-ENV

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

142

J9S0273

Engineering Services for final design & plans preparation for 
Bridges No A6136 & A6138

TapanAm Associates, Inc.

6/21/2001

Br

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

60

J9P0364C

Bridge Nos. A6562, A6563, A6564, A6565 & A6479

Black & Veatch

5/25/2001

BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

60

J9P0364C

Bridge Nos. A6477 and A6478

George Butler Associates Inc.

3/18/2002

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Howell, Ripley, Was

8, 142, 63

J6S0743, J9S0430, J9S0404, 
J9S0496,

Bridges A6306, A6407, A6408, A6410 & A6414

Burns & McDonnell

10/24/2000

RD-BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

24

J4U1125

Pavement & Bridge rehad (thru prelim only)

HDR Engineering

12/5/2001

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

269/210, FRONT S

CO-48194158, COST CENTER 
#65743

I-35 To Mo 7 Along Mo River Corridor

Bucher Willis & Ratliff

3/1/1997

MIS & EIS

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4P1416

Bridge No. L05684, Rt. 291 over the Missouri River.

Harrington & Cortelyou Inc.

3/27/2001

BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0564B & J4U0564F & 
J4U0566 & J4U0566B & 
J4U0566D

S/O Rt 210 To N/O Rt 24

Larkin Associates

3/15/1991

RD & 0 BR

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0693  MOU GHQ-2

Groundwater Assessment

Burns & McDonnell

3/13/2002

Environmental

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

291

J4U0932 MOU D4-07

Third party air monitoring for asbestos abatement

Burns & McDonnell

11/6/2003

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

470

J4I0766D

Bridge No. A6255, Ramp S-E over Hickman Mills Drive.  Bridge 
A6256 Ramp S-W over Ramp RB-N

Bucher Willis & Ratliff

2/14/2001

BR

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

50

J4P1487

Rte. 350/Colbern Road To Rte. 7 (corridor needs study)

TranSystems Corp.

6/22/2000

Environmental

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

7

MOU D4-3

Access Management Study-Blue Springs

Bucher Willis & Ratliff

1/14/2003

TR

25County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4I0766K

Grandview Triangle / design and plans for Bridge No. A6258

Bucher Willis & Ratliff

8/5/2003

BR

90County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4P1429

Prepare letting plans

George Butler Associates Inc.

8/5/2002

RD

18County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

71

J4U0011

22nd ST INTERCH

HNTB

6/26/1991

RD & 0 BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

F

J4S1060

Prepare roadway plans to widen Rte. F for a continuous left turn 
lane from south of I-70 1 8 miles to 21st Street in Oak Grove

Shafer Kline And Warren

1/2/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-35

MOU NO. D4-HNTB-03   (FMS 
No.  WBL0734A

emergency repairs for Paseo Bridge

HNTB

1/24/2003

BR

70County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0766, J4I0766D, J4I0766E, 
J4I0766F & J4I0766G

Grandview Triangle

HNTB

10/2/1998

RD & BR(1)

76County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435/I-470/71

J4I0766E

Grandview Triangle      (Br. # A6252, A6254)

HNTB

3/25/2002

RD & BR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766D

High Mast Tower/Sign Truss Foundations, Retaining/MSE Walls, 
& Special Provisions Bridges A6249 A6250 A6270

HNTB

1/30/2001

BR

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

I-470

J4I0766E

Grandview Triangle A6253 & A6257

Bucher Willis & Ratliff

3/12/2002

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766E

Grandview Triangle A6251, A6257T, A6252, A6258T, A6254 & 
Retaining Walls

HNTB

3/22/2002

BR

92County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I1403

From East of Bluff Street to West of Manchester Trafficway. 
Pavement and Bridge Rehab

TranSystems Corp.

6/15/2001

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I1486

Downtown Loop of Kansas City To Route F/H Supplimental #2 
=Extension of study corridor limit

Burns & McDonnell

8/10/2000

MIS

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Clay

169/9/I-29, DOWNT

J4I1497

Mo River Crossing To 169/I-29/9 Interchange And I-29 To KCI

HNTB

6/1/1998

MIS

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Lafayette-

I-70

J4I1341

Interstate 70 First Tier EIS

HNTB

1/7/2000

EIS

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson & Lafayette

I-70

J4I1341D  SIU#1

Second tier environmental assessment from Kansas City to 
Odessa

URS

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson, Clay & Pla

Various

J4I1569  MOU 1

programming the KC Scout Field Traffic Controllers (FTC's) Plan 
review Provide technical expertise and Field Traffic Controller

National Engineering Technology

10/1/2003

ITS

34County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson, Clay and 

Various

J4I1569

Perform documentation of operating procedures for the KC Scout 
ITS

Mixon/Hill Inc.

10/17/2003

ITS

44County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

71 BUSINESS

J7S0708 & J7S0709

Range Line Road Intersection Improvements

TranSystems Corp.

1/23/2001

RD

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper/Newton

FF

J7S0723 MOU #4

R/W Plans For Relocation Of Prosperity & Jaguar Rds.

Tri State

8/29/2000

RD

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper-Dade-St. Cla

F, 97, 82, M, & N

J7S0719, J7S0720, J7P0542, 
J7S0661 & J7S0548

Replace Existing Bridges

George Butler Associates Inc.

12/22/2000

BR

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jasper-Vernon

I-44 & 71

J7I0690, J7I0682 & J7P0718

Rehabilitate And/Or Replace Existing Bridge Decks

Bucher Willis & Ratliff

12/14/2000

BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876 & J6P1008

Relocated Rte. 21  Work Authorization No. 5  PM Consultant 
(From Lake Lorraine to Rtes H & N)

HNTB

4/21/1999

PM

71County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876, J6P0876F, 
J6P0876K, J6P0876J

4 Interchanges from Hayden Road to Route B

Sverdrup Civil

5/11/2001

RD

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876F

grading drainage and 4 bridges from Rte. A to Rte. B

TRC Garrow Associates Inc.

7/10/2003

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876M

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P1008

Conduct VE study

Parsons Brinckerhoff Quade & Douglas, Inc.

10/13/2000

VE

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

30

J6P1551 MOU #5

From 1000' East of Schumacher Road to High Ridge Blvd. MOU 
#5

Doering Engineering

8/24/2001

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

67

J6P1495

 Interchange at Rte V

Tri State

8/13/2001

RD & BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I1353  MOU D6-1

Materials Inspection

Geotechnology Inc.

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

K

J6U1015

From Rt. 61/67 to 5th Street in Kimmswick.

Horner & Shifrin Inc.

11/16/2000

RD & BR

51County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

W

J6S1516

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Johnson

13

J4P1138

Route V To Route Y (Warrensburg)

Environmental Science & Engineering Inc.

12/3/1999

RD

33County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Laclede, Polk & Gre

HH, C & O

J8S0512, J8S0550 & 
J8S0682(85%)

Replace Bridge No. N-337 over North Cobb Creek 2.4 miles East 
of Route 5 Replace Bridge No W-5 over Brush Creek 1 0 mile

Shafer Kline And Warren

1/16/2001

RD & BR

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

65

J2P0639

Replacement of the Waverly Bridge (G-54R)

Archaeological Research Center Of St. Louis, Inc.

8/28/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

65

J2P0639

Replacement of the Waverly Bridge (G-54R)

Office of the State Archaeologist, University of Iowa

8/28/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

65

J2P0639

Phase III Cultural Resource Mitigations (23LF139 and 23LF3)

Office of the State Archaeologist, University of Iowa

12/18/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

I-70

J4I0977

Prepare letting plans

Delich Roth & Goodwillie

7/9/2002

RD

63County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette, Saline, a

I-70

J4I1341E  SIU#2

Second tier environmental document study east of Odessa to 
west of Boonville

Science Applications International Corporation

2/27/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Lawrence

39

J7P0522

Bridge No. A5947 Over Honey Creek

Allgeier Martin & Associates

5/12/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Livingston

36

J2P0476

Caldwell Co. To West of Rte. 65

Burns & McDonnell

3/10/1995

RD & (0)BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Macon

63

J2P0667

Prepare Location Study

George Butler Associates Inc.

9/30/1998

LOC-ENV

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Macon, Marion, She

36

J2P0481, J2P0482, J3P0409, 
J3P0409C, J3P0410

Value Engineering

Parsons Brinckerhoff Quade & Douglas, Inc.

3/3/2003

VE

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Madison - Wayne - 

67

J0P0746

S/O Rte. E To S/O Rte. 160

QST Infrastructure Inc.

9/5/1997

LOC-ENV

93County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Maries

133, N & DD

J5S0528 (76% $247,880.00), 
J5S0530 (97% $214,162.00), & 
J5S0531 (100% $175,864.00)

Replace 3 bridges; one on Rt. 133, one on Rt. N & one on Rt. DD.

Horner & Shifrin Inc.

6/13/2001

RD - BR

86County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Mc Donald

71

J7P0601E

Phase II archaeological site evaluation

Center for Archaeological Reserarch SMSU

2/4/2003

Enviromental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Mc Donald

71

J7P0601I

Plans for new 4 lane Bridge / Preliminary and final bridge design 
Br A6378 & A6379

Hanson Professional Services, Inc.

5/3/2001

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601E

Br. No. A6650, A6651, A6652, A17781, A15871, A6694, A6695, 
A6696

HDR Engineering

12/5/2001

BR

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald County, 

71

J7P0601

Construct Route 71 as 4-lane freeway from Route H southwest of 
Pineville MO to south of Bella Vista AR

HNTB

8/10/2001

RD

42County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald MO & Be

71

J7P0601

Toll Feasibility Study - This is added on to the toll study in 
planning as a supplemental agreement

HNTB

11/21/2002

RD

57County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Miller

17

J5P0729

Replace and relocate bridge over Tavern Creek and straighten 
curve 2 3 miles north of Pulaski County Project involves bridge K-

Ch2m Hill Inc.

12/12/2001

RD & BR

92County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Miller & Camden

54

J5P0781

Location & Environmental clearances for four-lane relocation.  
Traffic Analysis for entire Rt 54 relocation at Lake of the Ozarks

Harding ESE

6/28/2001

LOC-ENV

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Monroe

C,J & 151

J3S0478, J3S0479, J3S0574

Replace Existing Bridges

URS

10/30/2000

RD

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery - Gasc

19

J3P0584

Mo. River @ Hermann  Br. No. A6288 & A56241

Harrington & Cortelyou Inc.

6/5/2000

BR

82County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery, Warre

I-70

J4I1341K  SIU#7

Second tier environmental impact statement from Rte. 19 to Lake 
St Louis

Jacobs Engineering Group, Inc.

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

71

J7P0724 TranSystems Corp.

8/31/2000

RD

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

Bus. 71

J7S0710

Intersection Improvements

TranSystems Corp.

2/13/2001

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Newton-McDonald

86 & 90

J7S0692 & J7S0380

Replace Bridges (Big Sugar Creek & Bridge over Spring Branch)

HDR Engineering

11/16/2000

RD & BR

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

B

J1S0812

Replace Bridge X-671 0.3 mile W/O Rt. 148

Bartlett & West Engineers

5/5/2001

BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

V

J1S0813

1.2 Miles E/O Route H

Bartlett & West Engineers

5/5/2001

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pemiscot

I-155 / 412

J0I0004E & J0P0035  MOU 2

Hayti Bypass (MOU #2)

4/16/2003

CI

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pemiscot

I-155 / 412

J0I0004E & J0P0035  MOU 7

Hayti Bypass (MOU # 7)

6/2/2003

CI

93County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Pemiscot

I-155/412

J0I0004E & J0P0035  MOU 1

Hayti Bypass (MOU #1)

4/16/2003

CI

86County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Perry

P

J0S0657 MOU # B10-1

Bridge No. A6643 over Dry Fork Creek

TranSystems Corp.

7/30/2001

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Phelps

63

J9P0372

N/O Rolla To S/O Rolla

HNTB

8/11/1995

LOC-ENV

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Phelps - Texas

63

J9P0482

S/O Rolla To S/O Rte. UU

HNTB

11/5/1999

LOC-ENV

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

79

J3M0031  MOU 30

Slide investigation and report

Terracon

7/3/2002

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

152

J4U1167

Bridge No. A6472, Green Hills Road over Route 152.  Bridge No. 
A6473 Route 152 over Line Creek Parkway

Cook Flatt & Strobel

2/19/2001

BR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

92

J4P1211

Bridge No. A6583 Over Second Creek

McDonald & Warger

4/6/2001

BR

14County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Pulaski

I-44

J9S0492

VE Study

Ventry Engineering, L.L.C.

10/13/2000

VE

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44 Spur

J9S0492

Missouri Avenue to Fort Leonard Wood North Gate

Tri State

2/7/2001

RD

45County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44 Spur

J9S0492 - MOU #1

Missouri Avenue from I-44 to Fort Leonard Wood North Gate

Alternate Street Design P.A.

2/20/2001

RD

24County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44 Spur

J9S0492 MOU #D9-1

Traffic Analysis

HDR Engineering

8/22/2001

TR

54County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ray - Lafayette

13

J4P1102 & J4P1102B

Rte. 10 To Rte. 24

ESE (formerly known as QST Infrastructure, Inc.)

5/13/1996

RD

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Ray/Lafayette

13

J4P1102M

For bridge inspection and rehabilitation studies for Bridge G-55

HNTB

2/26/2004

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Saline

K, ZZ, O

J2S0398, J2S0463, J2S0688

Blackwater River, Salt Pond Creek, Salt Fork Creek

Kuhlmann Design Group Inc.

9/21/2000

RD & BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shannon

19

J9P0436, J9P0437, J9P0438

Environmental Impact Study H-79, J-420, G-804

Harrington & Cortelyou Inc.

12/20/2002

BR

86County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shannon

19

J9P0501 MOU D9-1

Replace bridge over Jacks Fork from 0.3 mile to 0.5 mile north of 
Rte 106 in Eminence Project involves bridge K-209

Scott Consulting Engineers P.C.

7/11/2001

Rd &Br

66County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803L

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028B

W/O Woodstone To E/O Harverster

Crawford Murphy & Tilly

12/4/2000

RD

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028B

Final plans for Grading and paving one way outer roads and 
bridges from Rte 94 at Rte N to Rte 94 0 4 mile west of Jungs

Ch2m Hill Inc.

4/1/2002

RD&BR

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

364

J6U1028C

Design of Page Avenue  W/O 94 to McCluer Road

Crawford Murphy & Tilly

9/13/1996

RD & BR(PE)

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028D

From Hanley Rd. to McCluer Rd.

Volz Inc.

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

370

J6U0759N

Develop letting plans / Near intersection of Boschertown Rd. & 
Little Hills Expressway

Burns & McDonnell

2/5/2001

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

 J6P0672E      MOU D6-3

Ramp modification at Ramp 3 Rte 40 and Rte 94 (from W/O rte K 
to W/O tre 94)

Kuhlmann Design Group Inc.

7/23/2003

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672

Interchanges and major improvements on Route 40 from I-70 to 
Route 94

P.B. Booker

1/12/2001

RD & BR

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672D MOU D6-1

Hazwaste Tank Removel

TSI Engineering

8/14/2003

Environmental

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

40

J6P0672I  MOU D6-1

Environmental Gas tank removal consultation

Burns & McDonnell

1/12/2002

Environmental

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6U1028

Rte. N to Hanley Road

Delich Roth & Goodwillie

10/3/1996

RD & BR(PE)

84County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40, N

J6U1028F

Provide asbestos third party air-monitoring on Parcel 39 & Parcel 
P30

Sitex Environmental Inc.

10/4/2001

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40/61

J6P1448B

Develop Letting Plans for Missouri Research Park Interchange

George Butler Associates Inc.

2/1/2002

RD

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

79

J6P1532

Roadway approaches for the replacement of Bridges L503 over 
Hostettier Creek L504 over Peruque Creek and L505 over

CRD Associates

12/5/2001

RD

58County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

J6S1489 MOU #3

from N/O Siedentop to rte N

Volz Inc.

6/14/2000

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

I-70

J6I0624

Rte. I-70 Over Norfolk Southern Rr

Hanson Professional Services, Inc.

4/17/1998

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0736D

I-70 & 40-61 Interchange Br. No. 
A43201 A43231 L06242 A5406 A5461 through A5464 A5467 &

George Butler Associates Inc.

4/17/2003

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0950

Route 94 Interchange

George Butler Associates Inc.

7/20/1998

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I1431

West Of Route C To Route K

Heideman & Associates Inc.

7/7/2000

RD

79County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

Z

J6S0711

Bridge Nos. A6475 & A6476 over Dardeane Cr. & Little Dardeane 
Cr

Parsons Brinckerhoff Quade & Douglas, Inc.

3/26/2001

BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Clair

13

J7P0428

Collins Bypass

HNTB

12/15/2000

RD & Br

77County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Francois

67

J0P0591B

Bridge No. A6355

Parsons Brinckerhoff Quade & Douglas, Inc.

3/15/2001

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

J6S1577 MOU D6-3

Old State Road Interchange - Design Left Hand Turning Lane

Horner & Shifrin Inc.

6/7/2001

RD

92County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 7

I-170 at I-270 Construction Consultation

Sverdrup Civil

9/10/2001

RD

5County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1081B MOU 3

From N/O Olive Rd to N/O Delmar Blvd

TSI Engineering

1/22/2002

RD

86County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

21

J6P1401

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6S1521

Contract Plans to Construct turn lanes at Price Road intersection 
in Olivette

TSI Engineering

1/30/2002

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

340

J6S1593 D6-2

Clarkson Road Sound Wall Design

HDR Engineering

10/15/2002

RD

75County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6U1096

Replace Bridge over Rte 340 Br. No. A6648

Kuhlmann Design Group Inc.

1/3/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803T

Dredging and Dredge Disposal Area for Creve Coeur Lake

Sverdrup Civil

7/11/2000

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

367

J6U1044 & J6U1085

I-270 To St. Louis City Limits / Halls Ferry Circle to N/O rte. 67

HDR Engineering

9/1/2000

PM

65County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

367 & 67

J6U0913, J6P1501 & J6S1496

Construction Inspection

Crawford Murphy & Tilly

7/26/2002

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

J6P1471

Replace Bridges over I-255 - #A12323

Horner & Shifrin Inc.

12/4/2000

RD & BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

61/67

J6S1493

Lemay Ferry Road Intersection

Burns & McDonnell

8/24/2001

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61-67 and 364

J6P1677 MOU TR6-03-06

CCTV communications design plans of Rte 61/67 from Big Bend 
Blvd To E Concord Ave

Parsons Brinkerhoff

3/3/2003

TR

83County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

J6P1686

Develop letting plans for replacing Norfolk Southern RR Bridge

HDR Engineering

12/3/2003

RD & BR

20County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

J6P1742

Lindgergh Tunnel

Parsons Brinckerhoff Quade & Douglas, Inc.

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

J6U1119  MOU D6-1

Lambert Airport Expansion Plan Revew

Crawford Murphy & Tilly

6/13/2001

90County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

J6X1350F MOU #1 Volz Inc.

7/17/1999

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

D

J6U1045

Contract for Preliminary Plan design at I-270 and Page 
interchange

Kuhlmann Design Group Inc.

11/4/2001

RD

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

HH

J6U0808

Baxter Road To Route 340 (Clarkson Road)

Volz Inc.

9/14/2000

RD

70County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0423B

McDonnell BLVD. OVER RTE I-270, Bridge No. A6350, Retaining 
Walls No A6352 & A6353 - Bridge Design only

Crawford Murphy & Tilly

10/19/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0423B

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0646

Rte. 340 Over I-270

WVP Corporation

5/9/1997

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0646  MOU D6-8

Parking lot reconstruction

URS

2/13/2003

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-270

J6I1080B

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I1430, J6I1573

Intelligent Transportation System design and ramp metering at 
interchanges from Rte 40 to Rte 21

Parsons Brinckerhoff Quade & Douglas, Inc.

ITS

43County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

N/A

Pilot Noise Study: West side of I-270 from Olive St. Rd. to Page 
Ave - Orchard Lake Subdivision

HDR Engineering

5/15/2003

Environmental

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270 (at Dougherty 

MOU TR6-03-08 Crawford Bunte Brammeier

12/22/2003

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I0729

Bridges A6240 & A6241 over Allenton Road

Modjeski & Masters Inc.

3/16/2001

BR

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-55

J6I1627

Transportation Investment Plan

Crawford Bunte Brammeier

2/26/2003

PL

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-64

J6I0985

Poplar Street Retrofit

Jacobs Engineering Group, Inc.

8/16/1993

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I0985H

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I1356

Develop letting plans

Parsons Brinkerhoff

7/1/2002

RD

41County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I1667

Preliminary, right of way and final design plans 6th street ramp to 
I-64

P.B. Booker

2/21/2003

BR

30County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I1747

Remove pedestrian overpass

Woolpert LLP

12/4/2003

RD

51County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1081B

Olive Road interchange from north of Olive Road to north of 
Delmar Blvd Rehabilitate bridges A-2798R and A-2794R

Modjeski & Masters Inc.

9/10/2002

BR

8County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-70

J6I1220D

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1483

W/O Fee Fee Road to E/O I-170 - Interstate Resurfacing

Ch2m Hill Inc.

2/8/2001

RD

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1581

Construction Inspection

EE Doerr & Associates

CI

50County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1581

Prepare letting plans for Enhancements to I-70; landscaping and 
retaining walls I-70 in the city of St Louis Goodfellow to the

HNTB

5/21/2002

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6P1542B

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70 & N

J6P1559 TR-01-21

Prepare plans to replace existing traffic signal and lighting 
facilities I-70 @ Cass I-70 @ Broadway Rte N @ Walnut Grove

Bucher Willis & Ratliff

8/14/2000

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

South Mo. Bottom R

J6M0033

Retaining Wall along S. Mo. Bottom Rd.

HNTB

1/24/2001

RD

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

various

J6P1674

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis - St. Charl

40/I-64

J6P1436

Bridge Location Study

Harding ESE

4/1/2001

RD

4County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & Jefferso

61

J6U0974

Bridge Replacement over the Meramec River.

Crawford Murphy & Tilly

4/26/2001

RD & BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & St. Charl

I-64 (US 40)  &364

J6S1755 TR6-03-07

Traffic Design & Operation Services in St. Louis Metro area. ITS 
Communications design for existing ITS devices on rte 364 & 40

HNTB

11/21/2003

ITS

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & St. Charl

I-70

J6I1572 & J6I1735

design and install ITS devices on I-70 from downtown St. Louis to 
Rte W in St Charles County

HNTB

8/15/2003

ITS

12County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis (St. Louis 

I-64

J6I1605 & J6I1606

design and plans preparation for the replacement of Bridge No. 
A7080 & A7081

Hanson Professional Services, Inc.

10/14/2003

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis and Jeffer

61

J6U0974

Ecological Services

Ecological Specialist, Inc.

8/5/2002

Environmental

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-64

J6I0978

Prepare the environmental impact statement, uban design, traffic 
analysis and public involvement from Spoede Road to Tower

HNTB

12/18/2001

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-64

J6I0985I MOU TR-01-20

Seismic retrofit, replace drainage system and paint girders. 
Includes retrofit at Ramp O from 16th to 18th street and 20th to

Sverdrup Civil

9/10/2001

BR

26County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I0984, J6U1086, J6U1086B, 
J6U1086C, J6U1086E

New Mississippi River Bridge

HNTB

PM

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I1375

Kingshighway Over Rte. I-70

Kuhlmann Design Group Inc.

3/24/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis City

I-70

J6I1375 MOU D6-9

Replace bridges at Kingshighway & O'Fallon Park / Slide Repair

URS

12/23/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6U1086B

Reconstruct the Approaches to the Poplar Street Bridge

Parsons Brinckerhoff Quade & Douglas, Inc.

3/26/2001

RD

26County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City & Cou

I-44

J6I1442 MOU #1

General Planning Study from River Des Peres to Murdoch. Study 
will investigate ways to improve access to communities and to

P.B. Booker

12/20/1999

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St.Louis

340

TR01-33

Traffic design and Operations, Traffic Data Collection, Bridge 
design

Crawford Bunte Brammeier

12/21/2001

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Statewide

VARIOUS

ITS 129001

Various

TranSystems Corp.

9/14/2000

ITS

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Ste. Genevieve

61

J0P0672

Replace bridges over River Auxvases and Saline Creek from 1.5 
miles north of Rte J to 0 2 mile south of Rte J near St Marys

HDR Engineering

6/17/2002

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Taney

160

J8P0612

Cultural Resource Investigation for replacement of Br. H-39  over 
Bull Creek

Center for Archaeological Reserarch SMSU

10/11/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

65

J8P0609 & J8P0609B

From Rte 165 In Hollister South To Arkansas Line.   (With 
supplemental agreement for RW Plans ) The first agreement was

EFK Moen, LLC

2/1/2000

RD

74County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

65

J8P0609B

From South Of Rte 76 In Branson To Rte 165.  R/W Plans only 
(with supplementsl agreement for final plans/Bridge design done

EFK Moen, LLC

2/1/2000

RD

78County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

76

J8S0719

City of Branson Rte 76 intersections

Affinis

RD

30County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney - Stone

465

J8P0622 & J8P0622D & 
J8P0622E & J8P0623

Branson Loop

HNTB

3/5/1993

RD & BR

96County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Texas

17

J9P0440

Environmental Impact Study / Bridge over Jacks Fork

Harrington & Cortelyou Inc.

6/16/2003

BR

77County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Various

I-70

J4I1341B

Second tier environmental document study Kansas City to St Louis

HNTB

12/5/2001

Environmental

6County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

I-70

J4I1341C

Public Involvement Consultant for second tier environmental 
document study

HNTB

2/26/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

D4-6 MOU #6

Survey Services

Wilson & Company

1/2/2001

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

GHQ 1

Roundabout Guidelines

HDR Engineering

6/8/2001

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

J7S0443  &   VARIOUS

Bridge Replacements

Delich Roth & Goodwillie

11/22/2000

BR

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

MOU D6-9

Set Estimates

EFK Moen, LLC

6/27/2002

RD

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Various

VARIOUS

VARIOUS

Replace Bridge Decks

Sprenkle & Associates

11/20/2000

BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

Various

Third Party Air Monitoring

Eagle Environmental Inc.

11/6/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various    (Kansas 

Various

J4I1327C  MOU D4-1

ITS Design

Black & Veatch

4/8/2003

ITS

10County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Washington

47

J9P0443

Quarterly groundwater monitoring and reporting

Burns & McDonnell

5/2/2003

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Washington

47/21

J9P0443

Quarterly groundwater monitoring  (at the former Coleman's 
Service Station)

Burns & McDonnell

5/2/2003

Environmentsl

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:
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